MCL Development Steps for Hexavalent Chromium
(March 2012)

Tentative Schedule:
July 2013 - Draft rulemaking package release for public comment.
July 2014-July2015 - complete rulemaking process.
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Gather, review, and summarize occurrence data (task completed)
Select possible draft MCL concentrations (task completed)
Estimate population exposures at draft MCLs (task completed)
Identify best available treatment technologies (in-progress)
Evaluate analytical methods and detection limits (near completion)

Estimate treatment costs at draft MCLs
Estimate monitoring costs (in-progress)
Estimate residual disposal costs (in-progress)
Review costs and health benefits
Draft regulation text........ ...
Draft rulemaking package.........
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